
Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

04.01.01.10.01  Soils Remedial Action M&I

M&I  Management & Integration

CV0000000A Project Start Milestone 08SEP14* 0 0 0

CV00000021 MANAGEMENT & INTEGRATION (LCB) 08SEP14 30SEP14 17 17 0

CV00000022 MANAGEMENT & INTEGRATION (LCB) 01OCT14* 09FEB15 88 88 0

CV00000011 TECHNICAL MANAGEMENT & INTEGRATION - Scoping Doc 03NOV14 12MAR15 88* 88* 0

CV00000012 TECHNICAL MANAGEMENT & INTEGRATION - RIWP 16MAR15 11MAR16 249 249 0

CV00000023 MANAGEMENT & INTEGRATION (LCB) 01OCT15* 09FEB16 88 88 0

CV00000013 TECHNICAL MANAGEMENT & INTEGRATION - RIFW 12FEB16 30NOV16 202* 202* 0

CV00000024 MANAGEMENT & INTEGRATION (LCB) 03OCT16* 29SEP17 249 249 0

CV00000014 TECHNICAL MANAGEMENT & INTEGRATION - RIR 06OCT16 22DEC17 304 304 0

CV00000015 TECHNICAL MANAGEMENT & INTEGRATION - Dec Doc 11MAY17 12JUL19 542* 542* 0

CV00000025 MANAGEMENT & INTEGRATION (LCB) 02OCT17* 28SEP18 249 249 0

CV00000010 TECHNICAL MANAGEMENT & INTEGRATION - RA 08MAR18 18NOV19 427* 427* 0

CV00000026 MANAGEMENT & INTEGRATION (LCB) 01OCT18* 07FEB19 88 88 0

04.01.01.10.02  Soils Remedial Action Characterization

1RIWP  RSE Work Plan

CV00000030 CONTRACTING 08SEP14* 31OCT14 40 40 0

CV00000040 PREPARE RI/FS SCOPING DOCUMENT 03NOV14 02DEC14 20 20 0

CV00000050 SCOPING DOCUMENT 03NOV14 13MAR15 89* 89* 0

CV00000070 INTERNAL REVIEW 03DEC14 16DEC14 10 10 0

CV00000080 INCORPORATE COMMENTS 17DEC14 02JAN15 10 10 0

CV00000090 ISSUE RI/FS SCOPING DOCUMENT TO DOE (D0) 02JAN15 0 0 0

CV00000100 DOE BRIEFING 05JAN15 05JAN15 1 1 0

CV00000110 DOCUMENT REVISION 06JAN15 29JAN15 17 17 0

CV00000120 RELEASE PREPARATION 30JAN15 04FEB15 4 4 0

CV00000130 TRANSMITTAL OF DOCUMENT 05FEB15 12FEB15 6 6 0

CV00000140 ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 12FEB15 0 0 0

CV00000150 EPA/KY REVIEW 13FEB15 12MAR15 20 20 0

CV00000160 RI/FS SCOPING MEETING 13MAR15 13MAR15 1 1 0

CV00000060 REMEDIAL INVESTIGATION WORK PLAN 16MAR15 11MAR16 249 249 0

CV00000170 PREPARE DRAFT RI/FS WORK PLAN (D-1) 16MAR15 13APR15 20 20 0

CV00000190 INTERNAL REVIEW 14APR15 12MAY15 21 21 0

CV00000200 PREPARE D0 RI/FS WORK PLAN 13MAY15 10JUN15 20 20 0

CV00000210 ISSUE DRAFT RI/FS WORK PLAN TO ERD/DOE (D0) 10JUN15 0 0 0

CV00000220 DOE REVIEW RI/FS WORK PLAN 11JUN15 10JUL15 20 20 0

CV00000230 COMMENT CONSOLIDATION/RESPONSE 13JUL15 17JUL15 5 5 0

CV00000240 COMMENTS RESOLUTION MEETING 20JUL15 20JUL15 1 1 0

CV00000250 INCORPORATE COMMENTS 21JUL15 18AUG15 21 21 0

CV00000260 RELEASE PREPARATION 19AUG15 21AUG15 3 3 0
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CV00000270 CERTIFICATION MEETING 24AUG15 24AUG15 1 1 0

CV00000280 INCORPORATE COMMENTS 25AUG15 26AUG15 2 2 0

CV00000290 ISSUE RI/FS WP (D1) TO DOE 26AUG15 0 0 0

CV00000300 TRANSMITTAL OF DOCUMENT 27AUG15 02SEP15 5 5 0

CV00000310 ISSUE RI/FS WORK PLAN TO EPA/KDEP (D1) 02SEP15 0 0 0

CV00000320 EPA/KDEP REVIEW DRAFT RI/FS WORK PLAN 03SEP15 01DEC15 61 61 0

CV00000330 RECEIPT OF EPA/KDEP COMMENTS 01DEC15 0 0 0

CV00000340 INCORPORATE EPA/KDEP COMMENTS 02DEC15 19JAN16 31 31 0

CV00000350 RELEASE PREPARATION 20JAN16 22JAN16 3 3 0

CV00000360 CERTIFICATION MEETING 25JAN16 25JAN16 1 1 0

CV00000370 INCORPORATE COMMENTS 26JAN16 27JAN16 2 2 0

CV00000380 ISSUE RI/FS WP (D2) TO DOE 27JAN16 0 0 0

CV00000390 DOCUMENT TRANSMITTAL 28JAN16 03FEB16 5 5 0

CV00000400 ISSUE FINAL RI/FS WORK PLAN TO EPA/KDEP (D2) 03FEB16 0 0 0

CV00000410 EPA/KDEP REVIEW FINAL RI/FS WORK PLAN 04FEB16 04MAR16 22 22 0

CV00000420 EPA/KDEP APPROVAL OF FINAL RI/FS WORK PLAN 04MAR16 0 0 0

CV00000430 PREPARE AR PUBLIC NOTICE 07MAR16 10MAR16 4 4 0

CV00000440 ISSUE PUBLIC NOTICE 11MAR16 11MAR16 1 1 0

2RIFW  RSE Field Work

CV00000450 BJC PROCURMENT 12FEB16 10MAR16 20 20 0

CV00000460 REMEDIAL INVESTIGATION 12FEB16 30NOV16 202* 202* 0

CV00000480 NOTICE TO PROCEED 11MAR16 0 0 0

CV00000490 MOBILIZATION 14MAR16 13APR16 22 22 0

CV00000500 FIELD ACTIVITIES 14APR16 08JUN16 39 39 0

CV00000510 WASTE HANDLING/DISPOSAL 09JUN16 10AUG16 43 43 0

CV00000520 LAB ANALYSIS 11AUG16 10OCT16 42 42 0

CV00000530 DATA VERFICATION 11OCT16 14OCT16 4 4 0

CV00000540 DATA VALIDATION 17OCT16 16NOV16 23 23 0

CV00000550 DATA ASSESSEMENT 17NOV16 30NOV16 8 8 0

3RIR  Remedial Investigation Report

CV00000560 REMEDIAL INVESTIGATION REPORT 06OCT16 22DEC17 304* 304* 0

CV00000570 PREPARE D(-1) RI REPORT 06OCT16 02FEB17 80 80 0

CV00000580 INTERNAL REVIEW 03FEB17 03MAR17 21 21 0

CV00000590 INCORPORATE COMMENTS 06MAR17 31MAR17 20 20 0

CV00000600 ISSUE DRAFT RI REPORT TO DOE (D0) 31MAR17 0 0 0

CV00000610 DOE REVIEW DRAFT REMEDIAL INVESTIGATION REPORT 03APR17 02MAY17 21 21 0

CV00000620 COMMENT CONSOLIDATION/RESPONSE 03MAY17 09MAY17 5 5 0

CV00000630 COMMENT RESOLUTION MEETING 10MAY17 10MAY17 1 1 0

CV00000640 INCORPORATE COMMENTS 11MAY17 06JUN17 18 18 0

CV00000650 RELEASE PREPARATION 07JUN17 12JUN17 4 4 0

CV00000660 CERTIFICATION MEETING 13JUN17 13JUN17 1 1 0

CV00000670 INCORPORATE COMMENTS 14JUN17 14JUN17 1 1 0

CV00000680 ISSUE RI REPORT D1 TO DOE 14JUN17 0 0 0

CV00000690 DOCUMENT TRANSMITTAL 15JUN17 21JUN17 5 5 0

CV00000700 ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 21JUN17 0 0 0

CV00000710 EPA/KDEP REVIEW DRAFT RI REPORT 22JUN17 26SEP17 66 66 0
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CV00000720 RECEIPT OF EPA/KDEP COMMENTS 26SEP17 0 0 0

CV00000730 INCORPORATE EPA/KDEP COMMENTS 27SEP17 08NOV17 31 31 0

CV00000740 RELEASE PREPARATION 09NOV17 13NOV17 3 3 0

CV00000750 CERTIFICATION MEETING 14NOV17 14NOV17 1 1 0

CV00000760 INCORPORATE COMMENTS 15NOV17 15NOV17 1 1 0

CV00000770 ISSUE RI REPORT (D2) TO DOE 15NOV17 0 0 0

CV00000780 DOCUMENT TRANSMITTAL 16NOV17 22NOV17 5 5 0

CV00000790 ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 22NOV17 0 0 0

CV00000800 EPA/KDEP REVIEW FINAL RI REPORT 27NOV17 22DEC17 20 20 0

CV00000810 EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 22DEC17 0 0 0

CV00000817 BINNING ACTIVITIES SUPPORT 01OCT14* 30SEP15 250 250 0

04.01.01.10.03  Soils Remedial Action Decision Documents

1FS

CV00000820 FEASIBILITY STUDY REPORT 11MAY17 26JUL18 302* 302* 0

CV00000860 PREPARE D(-1) FEASIBILITY STUDY REPORT 11MAY17 30AUG17 77 77 0

CV00000870 INTERNAL REVIEW 31AUG17 29SEP17 21 21 0

CV00000880 INCORPORATE COMMENTS 02OCT17 26OCT17 19 19 0

CV00000890 ISSUE FS REPORT TO DOE (D0) 26OCT17 0 0 0

CV00000900 DOE REVIEW OF FS REPORT 27OCT17 27NOV17 20 20 0

CV00000910 CONSOLIDATE COMMENTS/RESPONSE 28NOV17 01DEC17 4 4 0

CV00000920 COMMENT RESOLUTION MEETING 04DEC17 04DEC17 1 1 0

CV00000930 INCORPORATE COMMENTS 05DEC17 03JAN18 19 19 0

CV00000940 RELEASE PREPARATION 04JAN18 09JAN18 4 4 0

CV00000950 CERTFICATION MEETING 10JAN18 10JAN18 1 1 0

CV00000960 INCORPORATE COMMENTS 11JAN18 11JAN18 1 1 0

CV00000970 ISSUE FS REPORT (D1) TO DOE 11JAN18 0 0 0

CV00000980 DOCUMENT TRANSMITTAL 12JAN18 19JAN18 5 5 0

CV00000990 ISSUE FS REPORT TO EPA/KDEP (D1) 19JAN18 0 0 0

CV00001000 EPA/KY REVIEW FS REPORT 22JAN18 24APR18 66 66 0

CV00001010 RECEIPT OF EPA/KDEP  COMMENTS 24APR18 0 0 0

CV00001020 INCORPORATE COMMENTS 25APR18 06JUN18 30 30 0

CV00001030 RELEASE PREPARATION 07JUN18 11JUN18 3 3 0

CV00001040 CERTIFICATION MEETING 12JUN18 12JUN18 1 1 0

CV00001050 INCORPORATE COMMENTS 13JUN18 13JUN18 1 1 0

CV00001060 ISSUE FS REPORT (D2) TO DOE 13JUN18 0 0 0

CV00001070 DOCUMENT TRANSMITTAL 14JUN18 20JUN18 5 5 0

CV00001080 ISSUE FS REPORT TO EPA/KY (D2) 20JUN18 0 0 0

CV00001090 EPA/KY REVIEW OF FS REPORT 21JUN18 26JUL18 24 24 0

CV00001100 EPA/KY APPROVAL OF FS REPORT 26JUL18 0 0 0

2PP

CV00001110 PROPOSED PLAN 09OCT17 09JAN19 312* 312* 0

CV00001120 PROPOSED PLAN SCOPING 09OCT17 13OCT17 5 5 0

CV00001140 PREPARE D(-1) PROPOSED PLAN 16OCT17 27DEC17 49 49 0

CV00001150 INTERNAL REVIEW 28DEC17 26JAN18 20 20 0

CV00001160 INCORPORATE COMMENTS 29JAN18 27FEB18 22 22 0
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CV00001170 ISSUE PROPOSED PLAN TO DOE (D0) 27FEB18 0 0 0

CV00001180 DOE REVIEW PROPOSED PLAN 28FEB18 28MAR18 21 21 0

CV00001190 CONSOLIDATE COMMENTS/RESPONSE 29MAR18 05APR18 5 5 0

CV00001200 COMMENT RESOLUTION MEETING 06APR18 06APR18 1 1 0

CV00001210 INCORPORATE COMMENTS 09APR18 30APR18 16 16 0

CV00001220 RELEASE PREPARATION 01MAY18 02MAY18 2 2 0

CV00001230 CERTIFICATION MEETING 03MAY18 03MAY18 1 1 0

CV00001240 INCORPORATE COMMENTS 04MAY18 04MAY18 1 1 0

CV00001250 DOCUMENT TRANSMITTAL 07MAY18 11MAY18 5 5 0

CV00001260 ISSUE PROPOSED PLAN (D1) TO DOE 11MAY18 0 0 0

CV00001270 ISSUE PROPOSED PLAN TO EPA/KY (D1) 23JUL18 0 0 0

CV00001280 EPA/KY REVIEW PROPOSED PLAN 24JUL18 07SEP18 33 33 0

CV00001290 RECEIPT OF EPA/KDEP COMMENTS 07SEP18 0 0 0

CV00001300 INCORPORATE COMMENTS 10SEP18 24SEP18 11 11 0

CV00001310 RELEASE PREPARATION 25SEP18 27SEP18 3 3 0

CV00001320 CERTIFICATION MEETING 28SEP18 28SEP18 1 1 0

CV00001330 INCORPORATE COMMENTS 01OCT18 02OCT18 2 2 0

CV00001340 ISSUE PROPOSED PLAN (D2) TO DOE 02OCT18 0 0 0

CV00001350 DOCUMENT TRANSMITTAL 03OCT18 09OCT18 5 5 0

CV00001360 ISSUE PROPOSED PLAN EPA/KY (D2) 09OCT18 0 0 0

CV00001370 EPA/KY REVIEW PROPOSED PLAN 10OCT18 07NOV18 21 21 0

CV00001380 EPA/KY APPROVAL OF PROPOSED PLAN 07NOV18 0 0 0

CV00001390 PUBLIC NOTICE PREPARATION 08NOV18 14NOV18 5 5 0

CV00001400 ISSUE PUBLIC NOTICE 15NOV18 15NOV18 1 1 0

CV00001410 ISSUE FINAL PROPOSED PLAN TO PUBLIC 15NOV18 0 0 0

CV00001420 PUBLIC REVIEW OF FINAL PROPOSED PLAN 16NOV18 31DEC18 28 28 0

CV00001430 PUBLIC HEARING 21DEC18 21DEC18 1 1 0

CV00001440 CLOSE OF PUBLIC COMMENT PERIOD 31DEC18 0 0 0

CV00001450 CONSULT EPA/KY 02JAN19 09JAN19 6 6 0

3ROD

CV00001460 RECORD OF DECISION 11MAY18 12JUL19 292* 292* 0

CV00001470 RECORD OF DECISION SCOPING 11MAY18 17MAY18 5 5 0

CV00001480 PREPARE D(-1) RECORD OF DECISION 18MAY18 23AUG18 67 67 0

CV00001490 INTERNAL REVIEW 24AUG18 25SEP18 22 22 0

CV00001500 INCORPORATE COMMENTS 26SEP18 24OCT18 21 21 0

CV00001510 ISSUE RECORD OF DECISION TO DOE (D0) 24OCT18 0 0 0

CV00001520 DOE REVIEWS RECORD OF DECISION 25OCT18 21NOV18 20 20 0

CV00001530 CONSOLIDATE COMMENTS/RESPONSE 22NOV18 26NOV18 3 3 0

CV00001540 COMMENT RESOLUTIONS MEETING 27NOV18 27NOV18 1 1 0

CV00001550 INCORPORATE COMMENTS 28NOV18 28DEC18 19 19 0

CV00001560 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 31DEC18 0 0 0

CV00001570 INCORPORATE PUBLIC COMMENTS 02JAN19 16JAN19 11 11 0

CV00001580 RELEASE PREPARATION 17JAN19 22JAN19 3 3 0

CV00001590 CERTIFICATION MEETING 23JAN19 23JAN19 1 1 0

CV00001600 INCORPORATE COMMENTS 24JAN19 25JAN19 2 2 0

CV00001610 ISSUE RECORD OF DECISION (D1) TO DOE 25JAN19 0 0 0

CV00001620 DOCUMENT TRANSMITTAL 28JAN19 01FEB19 5 5 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 4 of 8



Sheet 5 of 8

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

CV00001630 ISSUE RECORD OF DECISION TO EPA/KY (D1) 01FEB19 0 0 0

CV00001640 EPA/KY REVIEW RECORD OF DECISION 04FEB19 05MAR19 22 22 0

CV00001650 INCORPORATE COMMENTS 06MAR19 20MAR19 11 11 0

CV00001660 RELEASE PREPARATION 21MAR19 25MAR19 3 3 0

CV00001670 CERTIFICATION MEETING 26MAR19 26MAR19 1 1 0

CV00001680 INCORPORATE COMMENTS 27MAR19 28MAR19 2 2 0

CV00001690 ISSUE RECORD OF DECISION (D2) TO DOE 28MAR19 0 0 0

CV00001700 DOCUMENT TRANSMITTAL 29MAR19 04APR19 5 5 0

CV00001710 ISSUE RECORD OF DECISION TO EPA/KY (D2) 04APR19 0 0 0

CV00001720 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 05APR19 07MAY19 22 22 0

CV00001730 DOE RECEIVE EPA/KY APPROVAL OF ROD 07MAY19 0 0 0

CV00001740 RECORD OF DECISION SIGNATURE 08MAY19 06JUN19 21 21 0

CV00001750 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 06JUN19 0 0 0

CV00001760 EPA/KDEP ROD SIGNATURE 07JUN19 08JUL19 20 20 0

CV00001770 EPA/KDEP RETURN SIGNED ROD 08JUL19 0 0 0

CV00001780 PUBLIC NOTICE OF AVAILABILITY 09JUL19 12JUL19 4 4 0

04.01.01.10.04  Soils Remedial Action Design

1RDW

CV00001790 REMEDIAL DESIGN WORK PLAN/SCHEDULE 08MAR18 25JAN19 221* 221* 0

CV00001800 PREPARE D(-1) RD WORK PLAN/SCHEDULE 08MAR18 13JUN18 68 68 0

CV00001810 INTERNAL REVIEW 14JUN18 17JUL18 22 22 0

CV00001820 INCORPORATE COMMENTS 18JUL18 14AUG18 20 20 0

CV00001830 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 14AUG18 0 0 0

CV00001840 DOE REVIEW RD WORK PLAN/SCHEDULE 15AUG18 12SEP18 20 20 0

CV00001850 CONSOLIDATE COMMENTS/RESPONSE 13SEP18 17SEP18 3 3 0

CV00001860 COMMENT RESOLUTION MEETING 18SEP18 18SEP18 1 1 0

CV00001870 INCORPORATE COMMENTS 19SEP18 02OCT18 10 10 0

CV00001880 RELEASE PREPARATION 03OCT18 05OCT18 3 3 0

CV00001890 CERTIFICATION MEETING 08OCT18 08OCT18 1 1 0

CV00001900 INCORPORATE COMMENTS 09OCT18 09OCT18 1 1 0

CV00001910 ISSUE RDWP (D1) TO DOE 09OCT18 0 0 0

CV00001920 DOCUMENT TRANSMITTAL 10OCT18 16OCT18 5 5 0

CV00001930 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 16OCT18 0 0 0

CV00001940 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 17OCT18 16NOV18 23 23 0

CV00001950 INCORPORATE COMMENTS 19NOV18 05DEC18 11 11 0

CV00001960 RELEASE PREPARATION 06DEC18 07DEC18 2 2 0

CV00001970 CERTIFICATION MEETING 10DEC18 10DEC18 1 1 0

CV00001980 INCORPORATE COMMENTS 11DEC18 12DEC18 2 2 0

CV00001990 ISSUE RDWP TO DOE (D2) 12DEC18 0 0 0

CV00002000 DOCUMENT TRANSMITTAL 13DEC18 19DEC18 5 5 0

CV00002010 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 19DEC18 0 0 0

CV00002020 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 20DEC18 25JAN19 23 23 0

CV00002030 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 25JAN19 0 0 0

2RDR

CV00002040 DESIGN/BUILD PROCUREMENT 19SEP18 27NOV18 50 50 0

CV00002050 REMEDIAL DESIGN REPORT 28NOV18 23OCT19 225* 225* 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 5 of 8



Sheet 6 of 8

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

CV00002060 PREPARE D(-1) REMEDIAL DESIGN 28NOV18 01MAR19 62 62 0

CV00002070 INTERNAL REVIEW 04MAR19 29MAR19 20 20 0

CV00002080 INCORPORATE COMMENTS 01APR19 01MAY19 22 22 0

CV00002090 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 01MAY19 0 0 0

CV00002100 DOE REVIEW DRAFT REMEDIAL DESIGN 02MAY19 28MAY19 18 18 0

CV00002110 CONSOLIDATE COMMENTS/RESPONSE 29MAY19 03JUN19 4 4 0

CV00002120 COMMENT RESOLUTION MEETING 04JUN19 04JUN19 1 1 0

CV00002130 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 05JUN19 01JUL19 19 19 0

CV00002140 RELEASE PREPARATION 02JUL19 09JUL19 4 4 0

CV00002150 CERTIFICATION MEETING 10JUL19 10JUL19 1 1 0

CV00002160 INCORPORATE COMMENTS 11JUL19 11JUL19 1 1 0

CV00002170 ISSUE RD (D1) TO DOE 11JUL19 0 0 0

CV00002180 DOCUMENT TRANSMITTAL 12JUL19 18JUL19 5 5 0

CV00002190 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 18JUL19 0 0 0

CV00002200 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 19JUL19 21AUG19 24 24 0

CV00002210 INCORPORATE EPA/KDEP COMMENTS 22AUG19 05SEP19 10 10 0

CV00002220 RELEASE PREPARATION 06SEP19 10SEP19 3 3 0

CV00002230 CERTIFICATION MEETING 11SEP19 11SEP19 1 1 0

CV00002240 INCORPORATE COMMENTS 12SEP19 12SEP19 1 1 0

CV00002250 ISSUE RD (D2) TO DOE 12SEP19 0 0 0

CV00002260 DOCUMENT TRANSMITTAL 13SEP19 19SEP19 5 5 0

CV00002270 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 19SEP19 0 0 0

CV00002280 EPA/KDEP REVIEW CFC DESIGN 20SEP19 23OCT19 24 24 0

CV00002290 EPA/KDEP APPROVE CFC DESIGN 23OCT19 0 0 0

04.01.01.10.05  Soils Remedial Action Action Implementation

1RAW

CV00002300 REMEDIAL ACTION WORK PLAN 08MAR18 18NOV19 427* 427* 0

CV00002310 PREPARE D(-1) REMEDIAL ACTION WORK PLAN 08MAR18 17MAY18 50 50 0

CV00002320 INTERNAL REVIEW 18MAY18 01JUN18 10 10 0

CV00002330 INCORPORATE COMMENTS 04JUN18 15JUN18 10 10 0

CV00002340 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 15JUN18 0 0 0

CV00002350 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 18JUN18 17JUL18 20 20 0

CV00002360 CONSOLIDATE COMMENTS/RESPONSE 18JUL18 24JUL18 5 5 0

CV00002370 COMMENT RESOLUTION MEETING 25JUL18 25JUL18 1 1 0

CV00002380 INCORPORATE COMMENTS 26JUL18 24AUG18 22 22 0

CV00002390 RELEASE PREPARATION 27AUG18 29AUG18 3 3 0

CV00002400 CERTFICATION MEETING 30AUG18 30AUG18 1 1 0

CV00002410 INCORPORATE COMMENTS 31AUG18 04SEP18 2 2 0

CV00002420 ISSUE RAWP (D1) TO DOE 04SEP18 0 0 0

CV00002430 DOCUMENT TRANSMITTAL 05SEP18 11SEP18 5 5 0

CV00002440 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 19AUG19 0 0 0

CV00002450 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 20AUG19 19SEP19 22 22 0

CV00002460 INCORPORATE COMMENTS 20SEP19 04OCT19 11 11 0

CV00002470 RELEASE PREPARATION 07OCT19 08OCT19 2 2 0

CV00002480 CERTIFICATION MEETING 09OCT19 09OCT19 1 1 0

CV00002490 INCORPORATE COMMENTS 10OCT19 11OCT19 2 2 0
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CV00002500 ISSUE RAWP (D2) TO DOE 11OCT19 0 0 0

CV00002510 DOCUMENT TRANSMITTAL 14OCT19 18OCT19 5 5 0

CV00002520 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 18OCT19 0 0 0

CV00002530 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 21OCT19 18NOV19 21 21 0

CV00002540 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 18NOV19 0 0 0

2QAP

CV00002550 CONSTRUCTION ASSURANCE PLAN 08MAR18 12DEC18 193* 193* 0

CV00002560 PREPARE D(-1) CONSTRUCTION ASSURANCE PLAN 08MAR18 17MAY18 50 50 0

CV00002570 INTERNAL REVIEW 18MAY18 01JUN18 10 10 0

CV00002580 INCORPORATE COMMENTS 04JUN18 15JUN18 10 10 0

CV00002590 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 15JUN18 0 0 0

CV00002600 DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 18JUN18 17JUL18 20 20 0

CV00002610 CONSOLIDATE COMMENTS/RESPONSE 18JUL18 24JUL18 5 5 0

CV00002620 COMMENT RESOLUTION MEETING 25JUL18 25JUL18 1 1 0

CV00002630 INCORPORATE COMMENTS 26JUL18 24AUG18 22 22 0

CV00002640 RELEASE PREPARATION 27AUG18 29AUG18 3 3 0

CV00002650 CERTIFICATION MEETING 30AUG18 30AUG18 1 1 0

CV00002660 INCORPORATE COMMENTS 31AUG18 04SEP18 2 2 0

CV00002670 ISSUE CONSTRUCTION QA PLAN (D1) TO DOE 04SEP18 0 0 0

CV00002680 DOCUMENT TRANSMITTAL 05SEP18 11SEP18 5 5 0

CV00002690 ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 11SEP18 0 0 0

CV00002700 EPA/KY REVIEW CONSTRUCTION QA PLAN 12SEP18 11OCT18 22 22 0

CV00002710 INCORPORATE COMMENTS 12OCT18 26OCT18 11 11 0

CV00002720 RELEASE PREPARATION 29OCT18 30OCT18 2 2 0

CV00002730 CERTIFICATION MEETING 31OCT18 31OCT18 1 1 0

CV00002740 INCORPORATE COMMENTS 01NOV18 02NOV18 2 2 0

CV00002750 ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 02NOV18 0 0 0

CV00002760 DOCUMENT TRANSMITTAL 05NOV18 09NOV18 5 5 0

CV00002770 ISSUE CONSTRUCTION QA PLAN EPA/KY (D2) 09NOV18 0 0 0

CV00002780 EPA/KY REVIEW CONSTRUCTION QA PLAN 12NOV18 12DEC18 21 21 0

CV00002790 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 12DEC18 0 0 0

3RA  Removal Action

CV00002800 REMEDIAL ACTION 13DEC17 28NOV18 242* 242* 0

CV00002810 REMEDIAL ACTION-MOBILIZATION 13DEC17 14FEB18 42 42 0

CV00002820 REMEDIAL ACTION-START 15FEB18 0 0 0

CV00002830 REMEDIAL ACTION-CONSTRUCTION 15FEB18 28NOV18 200 200 0

CV00002840 REMEDIAL ACTION-FINISH 28NOV18 0 0 0

4PCR  Post Constr. Rpt. for Classified Scrap

CV00002850 POST CONSTRUCTION REPORT 20SEP18 14AUG19 225* 225* 0

CV00002860 PREPARE D(-1) POST CONSTRUCTION REPORT 20SEP18 31OCT18 30 30 0

CV00002870 INTERNAL REVIEW 01NOV18 14NOV18 10 10 0

CV00002880 INCORPORATE COMMENTS 15NOV18 26NOV18 8 8 0

CV00002890 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 26NOV18 0 0 0

CV00002900 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 27NOV18 31DEC18 21 21 0

CV00002910 CONSOLIDATE COMMENTS/RESPONSE 02JAN19 08JAN19 5 5 0

CV00002920 COMMENT RESOLUTION MEETING 09JAN19 09JAN19 1 1 0
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Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

CV00002930 DOCUMENT REVISION 10JAN19 25JAN19 11 11 0

CV00002940 RELEASE PREPARATION 28JAN19 30JAN19 3 3 0

CV00002950 CERTIFICATION MEETING 31JAN19 31JAN19 1 1 0

CV00002960 INCORPORATE COMMENTS 01FEB19 01FEB19 1 1 0

CV00002970 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 01FEB19 0 0 0

CV00002980 TRANSMITTAL OF DOCUMENT 04FEB19 08FEB19 5 5 0

CV00002990 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 04MAR19 0 0 0

CV00003000 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 05MAR19 29MAY19 60 60 0

CV00003010 INCORPORATE EPA/KDEP COMMENTS 30MAY19 26JUN19 20 20 0

CV00003020 RELEASE PREPARATION 27JUN19 01JUL19 3 3 0

CV00003030 CERTIFICATION MEETING 02JUL19 02JUL19 1 1 0

CV00003040 INCORPORATE COMMENTS 03JUL19 08JUL19 2 2 0

CV00003050 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 08JUL19 0 0 0

CV00003060 DOCUMENT TRANSMITTAL 09JUL19 15JUL19 5 5 0

CV00003070 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 15JUL19 0 0 0

CV00003080 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 16JUL19 14AUG19 22 22 0

CV00003090 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 14AUG19 0 0 0

CV00003100 PROJECT COMPLETE 18NOV19 0 0 0

04.01.01.10.06  Sols Remedial Action Newly Generated Waste

NGW

CV00003110 NEWLY GENERATED WASTE 19APR18 28SEP18 113 113 0

04.01.01.10.07  Soils Remedial Action DOE Prime

DOE  DOE Prime

CV00003120 DOE PRIME 19APR18 28SEP18 113 113 0
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